

Palmdale Active Transportation Plan Project Schedule

	<i>Deliverables/Meeting</i>	<i>Month</i>	<i>Date</i>
Project Kick-Off	Kick-Off Meeting	Completed	
	Technical Working Group Formation	Completed	
Community Education and Engagement Strategy	Technical Working Group Meetings	Will Complete All Meetings by December 2017	
	Public Engagement Strategy Plan	Completed	
	Marketing and Branding Program	Completed	
	Stakeholder Interviews	22	May 2017
	Community Workshops	Will Complete All Meetings by August 2017	
Bicycle Transportation Plan (BTP) Update	Updated Bicycle Transportation Plan	24	August 2017
	Revised Bikeways Plan Map	24	August 2017
Suggested Routes to School Plan Update	Updated Suggested Routes to School Plan	24	August 2017
Update to Parks, Recreation, and Trails Element and Circulation Element	Updated General Plan Elements Policy and Programs	24	August 2017
	Complete Streets Plan	24	August 2017
Environmental Compliance	Environmental Documentation	27	September 2017
Final Adoption Process	Public Hearings	27-29	Oct-Nov 2017