

**Palmdale TOD Overlay Zone EIR  
Preliminary CEQA Schedule  
June 26, 2017**

30-Day NOP Public Review	January 23 – February 21, 2017
EIR Scoping Meeting	February 8, 2017
WSA by Palmdale Water District	Complete
Administrative Draft EIR to City	July 28, 2017
City Review of Administrative Draft EIR	July 31 – August 18, 2017
Preliminary Draft EIR preparation	August 21 – September 1, 2017
City Review of Preliminary Draft EIR	September 5 – 15, 2017
Complete, Publish, and Circulate Draft EIR	September 18 – 22, 2017
45-Day Public Review Period	September 25 – November 8, 2017
Michael Baker prepares Responses to Comments	November 9 – 22, 2017
City Review of Responses to Comments	November 27 – 7, 2017
Michael Baker prepares Administrative Final EIR	December 8 – 15, 2017
City Review of Administrative Final EIR	December 18 – 21, 2017
Complete Final EIR and Send Responses to Comments	December 22 – 29, 2017
Planning Commission Hearing	January 11, 2018
City Council Hearing	February 6, 2018